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CUMBERLAND COUNTY FACILITIES COMMITTEE 
MARCH 14, 2002 

MEMBERS 
PRESENT: 

OTHERS: 

Commissioner Billy King 
Commissioner Lee Warren 
Commissioner Kenneth Edge 
James Martin, County Manager 
Juanita Pilgrim, Deputy County Manager 
Cliff Spiller, Asst. County Manager 
Amy Cannon, Asst. County Manager 
Bob Stanger, County Engineer 
Tom Cooney, County Staff Engineer 
Marsha Fogle, Clerk to the Board 
Grainger Barrett, County Attorney 

INVOCATION: Commissioner Billy King 

1. Appointment of Chairman 

Commissioner Warren was elected Chairman. 

2. Set regular meeting time 

The regular meeting date of the Facilities Committee is the second Thursday of the 
month at 9:30AM. ' 

3. Discussion of the disposition of the Alphin residence on the Cedar Creek 
Business Center site 

BACKGROUND: The County recently closed on the acquisition of the Glenn Alphin 
residence adjacent to the Cedar Creek Business Center. The property is 7.06 acres and 
contains a principal residence and several out buildings. The County does not need the 
whole tract of land for the Business Center. 

ACTION: Staff recommends that the county subdivide the Alphin property along the 

woods line and create a 3.4 acre tract with the home and out buildings that could be re
marketed. The balance of the land would be incorporated into Lot #1. 

MOTION: Commissioner Edge move to recommend to the Board of 
Commissioners to follow staff recommendation and subdivide the 
property, as noted above. 

SECOND: Commissioner King 
VOTE: UNANIMOUS 

4. Update on detention center 

Tom Cooney, County Staff Engineer, told the Committee that Miller Construction has 
notified us they will not complete the construction of the Detention Center. (Note: it is 
95% complete). The bonding company has asked the county not to declare Miller in 
default yet. Mr. Cooney said he has written to the bonding company notifying them that 
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Miller has notified the county that it will not complete the detention center, and asking the 
bonding company to assume the responsible for completion. He has asked the bonding 
company to respond by March 22 as to who will complete the work. 

Mr. Cooney noted that the Sheriff's office is currently providing security for the building 
and the county will ask the bonding company to reimburse us for the cost. In addition, 
all power to the building is on at a cost of $17,000, which the bonding company will also 
be responsible for. 

Mr. Cooney noted that warranty on the building begins when the county accepts 
possession. 

Commissioner Edge inquired at what point does the County declare Miller in default. 
Mr. Cooney noted he has given the bonding company until March 22 to respond so we 
should probably wait until then. Mr. Cooney said he thought a new company was being 
formed called New Hanover Construction to complete the construction of the detention 
center. This new company would be using the same people who have been working on 
the project to finish it. 

Commissioner Warren inquired if the commissioners could have a walk-through of the 
building. Mr. Cooney indicated the building is open and can be accessed on Worth 
Street at the sally-port. 

MEETING ADJOURNED . 




